

Jerome Newton, Mayor

Commissioners
Delreese Simmons
Mayor Pro Tempore
Vicky Darden
Gena Messer Knode
C.J. Weaver
Harlie Carmichael



Tel – 919-658-5561

Tel – 919-658-9539

Octavius Murphy
Town Manager

Sherry Davis
Assistant Town Manager/ Town Clerk

July 21, 2026

Quarterly Report Summary

TOWN OF MOUNT OLIVE WASTEWATER TREATMENT PLANT EMC SOC WQ 520-0021
Reporting Period: April, May & June 2026

WQCS00129 - COLLECTIONS

Report on Progress Made Under SOC Requirements

The town's third Community Informational meeting regarding the Special Order of Consent and 2T rules was held on Tuesday, April 14, 2026, at 10:00 A.M. and 6:30 P.M. in the Town Board meeting room.

The Town of Mount Olive sewer collection department continues to get CCTV footage of the sewer mains and storm drains to cut down on infiltration in the collection system. They completed SOC Item 12 AIA Appendix B repairs on May 1, 2026, and the list of repairs found during the Item 15 smoke testing and video investigation, Item 16 on June 10, 2026. The Town self-performed these repairs. A letter advising this completion was mailed to Autumn Pollard and David May with the North Carolina Division of Environmental Quality on June 18, 2026.

Our construction contractor, through our Sewer Collections Rehabilitation grant began point repairs on Dudley Street, the week of June 8, 2026. They have completed sewer line repairs in the following areas. Martin Street, John Street, West College and part of Smith Chapel Road. The town is actively working on repair points that must be completed by July 31, 2026.

The town is working toward the rental of a VAC Truck to be able to meet the Special Order of Consent Requirement for cleaning and maintenance of the sewer lines and pump stations. We have held several meetings with licensed Professional Engineering companies.

The town has completed 30,000 of the required 34,000 linear feet of investigation CCTV item 17 due on October 31, 2026..

Report on Expected Progress in the July, August & September 2026

We expect to continue getting CCTV footage of the sewer mains and storm drains to cut down on infiltration in the collection system and remain on schedule to complete the Item 16 repairs due on July 31, 2026.

Finance Officer Joseph Trollinger plans to attend the Division of Water Infrastructure's Best Utilities Management Practices (BUMP) Training in the fall of 2026.

Item 17 - Twenty percent of the collection system shall be smoke tested and videoed is ongoing at this time and is expected to be completed by October 31, 2026.

Our construction contractor through our Sewer Collections Rehabilitation grant is expected to complete sewer line repairs in the following areas West James, North Chestnut and North Breazeale.

Non- Discharge WQ0029169 Contract I

Report on Progress Made Under SOC Requirements

No information to be reported, the projects have been completed with limitations and operation due to the design and installation of the land application system which limits flow.

Discharge Permit NC0020575 Contract II

Report on Progress Made Under SOC Requirements.

No information to be reported, the projects have been completed with limitations and operation due to the design and installation of the land application system which limits flow.


Octavius Murphy
Town Manager