

Jerome Newton, Mayor

Commissioners
Delreese Simmons
Mayor Pro Tempore
Vicky Darden
Gena Messer Knode
C.J. Weaver
Harlie Carmichael



Tel – 919-658-5561

Tel – 919-658-9539

Octavius Murphy
Town Manager

Sherry Davis
Town Clerk

April 24, 2026

Quarterly Report Summary

TOWN OF MOUNT OLIVE WASTEWATER TREATMENT PLANT EMC SOC WQ 520-0021
Reporting Period: January, February & March 2026

WQCS00129 - COLLECTIONS

Report on Progress Made Under SOC Requirements

Our construction contractor through our Sewer Collections Rehabilitation grant has completed sewer line repairs in the following areas Nelson Street from Oliver to South Johnson Street, East Main Street Between Elmore and Beems Street, the corner of Elmore Street to Cobb Street & South Johnson Street between East John Street to East James Street from East College to East James Street. The town is actively working on repair points that must be completed by July 31, 2026

A new pump was installed on Lift Station #11 located at Highway 55 and now there are two new pumps at this station. A new intergrinex controller was installed on Lift Station #15 located at Wal-Mart.

We are continuously getting CCTV footage of the sewer mains and storm drains to cut down on infiltration in the collection system.

We are on schedule to complete the Item 16 repairs due on July 31, 2026. We expect to begin the remaining projects soon.

Through our Wastewater Treatment Plant Improvements Grant, the construction contractor has begun the installation of sand filters and wet wells.

The town is projecting Appendix B's completion by the end of April 2026. With regards to item 17 due on October 31, 2026, the sewer collections department has completed 19,000 linear feet of the required 34,000 linear feet of investigation CCTV

The town needs a VAC Truck to continue to clean and CCTV the sewer collections system. It is needed to be able to meet the Special Order of Consent Requirement for cleaning, CCTV and maintenance of the sewer lines and pump stations.

Report on Expected Progress in the April, May & June 2026 Quarter

The sewer collections department will continue to prioritize CCTV inspections to stay ahead of the required schedules for future Special Order of Consent reporting. Another Community Informational meeting regarding the Special Order of Consent and 2T rules will be held on Tuesday, April 14, 2026, at 10:00 A.M. and 6:30 P.M. Finance Officer Joseph Trollinger plans to attend the Division of Water

Infrastructure's Best Utilities Management Practices (BUMP) Training in the fall of 2026.

Non- Discharge WQ0029169 Contract I


Report on Progress Made Under SOC Requirements

No information to be reported, the projects have been completed with limitations and operation due to the design and installation of the land application system which limits flow.

Discharge Permit NC0020575 Contract II

Report on Progress Made Under SOC Requirements.

No information to be reported, the projects have been completed with limitations and operation due to the design and installation of the land application system which limits flow.


Octavius Murphy
Town Manager